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)

Order entered:  8/27/2009 

ORDER RE MODIFICATION OF SCHEDULE FOR NORTH RUTLAND/COLD RIVER PROJECT

By letter dated April 29, 2009, Central Vermont Public Service Corporation ("CVPS")

submitted an informational filing stating that it would need until December 31, 2009, to complete

the transmission analysis for the North Rutland/Cold River Project, because it has determined

that it needs to collaborate with Vermont Electric Power Company, Inc. to complete the analysis. 

The analysis had previously been scheduled to be completed by April 30, 2009.  In its filing,

CVPS states that, to the extent that Board approval for the schedule enlargement is required, the

information filing would serve as CVPS's request for such approval.

The Board previously established a deadline of May 26, 2009, for parties to comment on

the proposed extension.  No comments were filed.

We conclude that CVPS has provided a reasonable basis for the modified date set forth in

its April 29 letter.  We therefore approve the schedule modification.

SO ORDERED.
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Dated at Montpelier, Vermont, this     27th      day of        August          , 2009.

s/James Volz            )
) PUBLIC SERVICE

)
s/David C. Coen ) BOARD

)
) OF VERMONT

s/John D. Burke )

OFFICE OF THE CLERK

FILED:  August 27, 2009

ATTEST:       s/Susan M. Hudson                 
Clerk of the Board

NOTICE TO READERS:  This decision is subject to revision of technical errors.  Readers are requested to notify the Clerk
of the Board (by e-mail, telephone, or in writing) of any apparent errors, in order that any necessary corrections may be made. 
(E-mail address: psb.clerk@state.vt.us)
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